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A. Technical	Overview	

Sprint 135 (May 21, 2020 – June 3, 2020) has been completed. In this sprint, the team assisted 
the QA team as they worked through LexEVS 6.5.4 testing.  The team also worked on the 
Report Exporter user interface and API. 
 
Sprint 136 (June 4, 2020 – June 17, 2020) has been completed. In this sprint, the team 
developed the export entity user interface for the Report Exporter.  The team also updated 
some LexEVS remote tests.  
 
Sprint 137 (June 18, 2020 – July 1, 2020) has been started and will be reported on next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 135 LexEVS Development - Sprint 

135 
LexEVS 6.5 Sprint 135 Stories 

Sprint 135 EVSREPEXP-5 Integrate Vue.js Build process 

Sprint 135 LEXEVS-4917 Provide QA Support to ongoing Release 

Sprint 136 LexEVS Development - Sprint 
136 

LexEVS 6.5 Sprint 136 Stories  

Sprint 136 EVSREPEXP-15 Read Code UI: enter NCit codes and return 
entity code summary 

Sprint 136 EVSREPEXP-16 Read Code UI: select filters for the NCit 
codes 

Sprint 136 LEXEVSREM-430 Update lexevs-remote for removed tests 

B. New	Releases	of	the	Software	

Release Description of the Release 
  

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
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D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 137 LexEVS Development - 

Sprint 137 
LexEVS 6.5 Sprint 137 Stories 

Sprint 137 EVSREPEXP-6 Implement Formatted Output  
Sprint 137 EVSREPEXP-14 Resolve Branch Controller 

Sprint 137 EVSREPEXP-24 Implement a Vue for the node branch 
resolution 

Sprint 137 EVSREPEXP-25 Implement a controller to display curated 
list of top nodes for users 

Sprint 137 EVSREPEXP-33 Update Branch Controller Output to 
remove naming conventions 

Sprint 137 EVSREPEXP-34 Update Branch Controller Output to add a 
Parent object or string name 

Sprint 137 EVSREPEXP-41 Read Code UI: add dropdown for 
download format type 

Sprint 137 EVSREPEXP-45 Resolve Branch UI: add dropdown for 
curated top nodes 

Sprint 137 EVSREPEXP-57 Resolve Branch UI: Add select for number 
levels to retrieve 

Sprint 137 LEXEVS-4909 Final Release: Build Artifacts for v6.5.4 
FINAL 

Sprint 137 LEXEVS-4920 MappingExtension search by code returns 
unexpected results. 

Sprint 137 LEXEVS-4929 Create a New Release candidate v6.5.4 
scope 

Sprint 137 LEXEVS-4936  Create PTEs for 6.5.4 

Sprint 137 LEXEVSCTS2-405 Final Release: Build Artifacts for v1.6.4 
FINAL 

Sprint 137 LEXEVSREM-429 Final Release: Build Artifacts for v6.5.4 
FINAL 

Sprint 137 LEXEVSREM-431 Merging fixes from LEXEVSREM-430 to 
v6.5.4 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 
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• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 

Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 

H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Prep for LexEVS release • Build LexEVS release candidate and support 
deployment and testing of this version. 

Work on Report Explorer • Development on new report exporter tool. 

I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 135 

• Sprint 136 
• Sprint 137 

 


